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Tri-Party Agreement

Hanford Federal Facility Agreement and Consent Order

EXTENSION OF TIME PERIOD FOR RESOLUTION OF DISPUTE REGARDING STATE
OF WASHINGTON DEPARTMENT OF ECOLOGY (ECOLOGY) NOTICE OF
STIPULATED PENALTY INCURRED AND DUE NO. 5218

On December 4, 2007, Ecology issued Notice of Stipulated Penalty Incurred and Due No. 5218
for violations of Hanford Federal Facility Agreement and Consent Order (HFFACO) Article VII,
“Work” and the S-102 Initial Waste Retrieval Functions and Requirements document. On
December 6, 2007, the U.S. Department of Energy, Office of River Protection initiated the
dispute resolution process as set forth in HFFACO Article VIIL

On January 7, 2008, the Parties agreed to extend dispute resolution at the project manager level
to February 6, 2008. On February 6, 2008, the Parties agreed to again extend dispute resolution
at the project manager level to February 29, 2008. The Parties continue to make progress
towards resolution and hereby agree that additional time is in the Parties” best interest. Pursuant
to HFFACO Article VIIL, Paragraph 30(e), the parties hereby agree to extend the period for
dispute resolution at the project manger level through Friday, April 25, 2008.
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AGREED TO THIS’]z DAY OF MARCH 2008

/
Shirley I. iééer, Managgr Jane A. Hedges, Program Manager
U.S. Dep ent of Enetgy Nuclear Waste Program
Office of River Protection State of Washington,
' Department of Ecology
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